COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 01/ 2004

ESTI MATE SUMVARY 11: 53: 20
CONTI D: C14210 ESTI MATE NO: 0009 PROG SPEC YR: 2002
PCN: 14210-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 144.5 DAYS TI VE ALLOW 160 WORK DAYS
SH 83A from SH 115 to Hancock PERCENT TI ME: 90. 31 ORI G TI ME ALLOW 140 WORK DAYS
PROQJECT NO STA 0831-087
SH 83A from SH 115 to Hancock
NAVE OF ROAD: 83A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO. dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 03/ 31/ 2004 DATE TI ME STARTED 07/28/2003
2635 DELTA DRI VE DATE LET 06/ 05/ 2003 DATE WORK BEGAN
DATE AWARDED 06/ 24/ 2003 DATE TI ME SToPPED 05/ 01/2004
DATE CONTRACT EXECUTED  07/11/2003 DATE ACCEPTED 05/ 01/ 2004
COLORADO SPRI NGS CO 80910 719- 392- 4207 DATE NOTI CE TO PROCEED 07/ 28/ 2003
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 3, 394, 338. 76 PARTI Cl PATI NG $ 3,252, 098. 13 $ 98, 958. 70
AWARD PRQJECT AMT: $  2,936,599. 90 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 95.81% TOTAL EARNI NGS 3,252, 098. 13 98, 958. 70
FUNDS AVAI LABLE: $ 142, 240. 63 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,252, 098.13 98, 958. 70
TOTAL CLAI VB $ 0. 00 RETAI NAGE -9,032.74 -2.55
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3, 243, 065. 39 98, 956. 15
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3, 243, 065. 39 98, 956. 15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 98, 956. 15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 14210-BI D ESTI MATE RUN 04/ 01/ 2004
PRQJECT STA 0831-087 ESTI MATE NO. 0009 11: 53: 20

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00090 *REMOVAL OF DELINEATOR 527. 000 527. 000
EACH 0. 000 0.00
8. 80000 527. 000 4,637. 60
0010 202-00201 *REMOVAL OF CURB 4, 361. 000 4,361. 000
LF 0. 000 0.00
2. 48000 4,361. 000 10, 815. 28
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG) 339, 254. 000 339, 253. 560
sy 0. 000 0.00
0. 68000 339, 253. 560 230, 692. 42
0020 202-00425 *REMOVAL OF BRI DGE RAILING 6, 403. 000 6, 403. 000
LF 0. 000 0.00
4.53000 6, 403. 000 29, 005. 59
0025 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 508. 000 301. 000
LF 0. 000 0.00
88. 24000 301. 000 26, 560. 24
0030 202-00520 *REMOVAL OF EXPANSI ON JOI NT MATERI AL 0. 000 0. 000
LF 0. 000 0.00
23. 25000 0. 000 0.00
0035 202-00810 *REMOVAL OF GROUND SIGN 6. 000 6. 000
EACH 0. 000 0.00
99. 73000 6. 000 598. 38
0040 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 12, 756. 000 12, 756. 000
LF 0. 000 0.00
1. 61000 12, 756. 000 20, 537. 16
0045 202-01300 *REMOVAL OF END ANCHORAGE 43.000 39. 000
EACH 0. 000 0.00
85. 60000 39. 000 3,338. 40
0050 203-00060  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 229. 000 229. 160
oY 0. 000 0.00
8. 80000 229. 160 2,016. 61
0055 203-01500  *BLADI NG 109. 000 65. 500
HOUR 43.000 5,203. 86
121. 02000 108. 500 13, 130. 67



CONTI D: C14210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14210-BI D ESTI MATE RUN 04/ 01/ 2004
PRQJECT: STA 0831-087 ESTI MATE NO 0009 11: 53: 20

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 207-00205 *TOPSO L 9, 369. 000 9, 226. 000
cy 68. 450 338. 83
4. 95000 9, 294. 450 46, 007. 53
0065 212-00006  *SEEDI NG ( NATI VE) 18. 600 2.700
ACRE 0. 000 0. 00
511. 54000 2.700 1, 381. 16
0070 213-00002 *MULCHI NG (WEED FREE HAY) 18. 600 2.700
ACRE 0. 000 0.00
401. 52000 2.700 1,084. 10
0075 213-00061  *MJILCH TACKI FI ER 3, 720. 000 540. 000
LB 0. 000 0. 00
2.28000 540. 000 1, 231. 20
0080 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 421.370 311.510
TON 0. 000 0.00
108. 92000 311.510 33, 929. 67
0085 403-33871  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 30, 753. 925 30, 572. 160
TON 180. 195 6, 375. 30
35. 38000 30, 752. 355 1,088, 018. 32
0090 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 36, 212. 490 36, 035. 000
GAL 170. 000 170. 00
1. 00000 36, 205. 000 36, 205. 00
0095 518-01002  *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 227.000 227. 250
LF 0. 000 0. 00
99. 94000 227. 250 22,711. 37
0100 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 492. 000 208. 000
LF 191. 000 12, 651. 84
66. 24000 399. 000 26, 429. 76
0105 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 810. 000 810. 000
LF 0. 000 0. 00
14. 52000 810. 000 11, 761. 20
0110 601-03000 *CONCRETE CLASS D ( SPECI AL) 76. 400 43.130
cy 25. 750 15, 636. 17
607. 23000 68. 880 41, 826. 00



CONTI D: C14210

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 14210-BI D ESTI MATE RUN 04/ 01/ 2004
PRQJECT: STA 0831-087 ESTI MATE NO 0009 11: 53: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 4, 068. 000 2,102. 690
LB 1, 264. 120 2,161. 65
1. 71000 3, 366. 810 5, 757. 25
0120 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 9, 518. 000 9, 367. 500
LF 0. 000 0. 00
10. 13000 9, 367. 500 94, 892. 78
0125 606-00350 *GUARDRAI L TYPE 3 (DOUBLE) (6-3 POST SPACI NG 8, 751. 000 8, 555. 000
LF 0. 000 0.00
14. 20000 8, 555. 000 121, 481. 00
0130 606-01340 *END ANCHORAGE TYPE 3D 4. 000 4. 000
EACH 0. 000 0. 00
917. 16000 4. 000 3, 668. 64
0135 606-01370  *TRANSI TI ON TYPE 3G 19. 000 19. 000
EACH 0. 000 0.00
794. 07000 19. 000 15, 087. 33
0140 606-01380  *TRANSI TI ON TYPE 3H 10. 000 10. 000
EACH 0. 000 0. 00
556. 25000 10. 000 5, 562. 50
0145 606-01460 *MEDI AN TERM NAL 8. 000 8. 000
EACH 0. 000 0.00
3, 422. 84000 8. 000 27,382.72
0150 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 17. 000 17. 000
EACH 0. 000 0. 00
1, 331. 93000 17. 000 22,642. 81
0155 606-02003  *END ANCHORAGE ( NONFLARED) 2.000 2.000
EACH 0. 000 0.00
1, 889. 46000 2.000 3,778.92
0160 606-11010 *BRIDGE RAIL TYPE 10R 5, 903. 000 5, 903. 000
LF 0. 000 0. 00
50. 03000 5, 903. 000 295, 327. 09
0165 609-60011 CURB TYPE 6 (SECTION M 6, 776. 000 4, 545. 000
LF 0. 000 0.00
5. 66000 4, 545. 000 25,724.70



CONTI D: Cl14210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14210- Bl D ESTI MATE RUN 04/ 01/ 2004
PRQJECT: STA 0831-087 ESTI MATE NO 0009 11:53: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 612-00001  *DELI NEATOR (TYPE 1) 477.000 256. 000
EACH 221. 000 3,787.94
17. 14000 477.000 8,175.78
0175 612-00002  *DELI NEATOR (TYPE I1) 164. 000 84. 000
EACH 80. 000 1, 896. 00
23. 70000 164. 000 3, 886. 80
0180 612-00003  *DELI NEATOR (TYPE 111) 42.000 26. 000
EACH 16. 000 535. 36
33. 46000 42.000 1, 405. 32
0185 614-00011  *SI GN PANEL (CLASS I) 31.000 0. 000
SF 31.000 1, 055. 86
34. 06000 31. 000 1, 055. 86
0190 614-00200 *STEEL SIGN POST (U 2) 221.000 0. 000
LF 221. 000 1, 935. 96
8. 76000 221. 000 1, 935. 96
0195 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
11, 001. 61000 1. 000 11, 001. 61
0200 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
98, 862. 99000 1. 000 98, 862. 99
0205 627-00005 *EPOXY PAVEMENT MARKI NG 702. 000 0. 000
GAL 429. 000 28, 318. 29
66. 01000 429. 000 28, 318. 29
0210 630-00000 *FLAGG NG 3, 583. 000 3, 222. 500
HOUR 360. 500 9, 199. 96
25. 52000 3, 583. 000 91, 438. 16
0215 630-00007 *TRAFFI C CONTROL | NSPECTI ON 101. 000 78. 000
DAY 8. 000 482. 88
60. 36000 86. 000 5, 190. 96
0220 630-00012 *TRAFFI C CONTROL NMANAGENENT 155. 000 126. 000
DAY 20. 000 9, 208. 80
460. 44000 146. 000 67, 224. 24



CONTI D C14210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14210- Bl D ESTI MATE RUN 04/ 01/ 2004
PRQJECT: STA 0831-087 ESTI MATE NO 0009 11:53: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80002 *FLASHI NG BEACON ( SOLAR) 4.000 3. 600
EACH 0. 000 0. 00
1, 168. 02000 3. 600 4, 204. 87
0230 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 97. 000 87. 300
EACH 0. 000 0.00
92. 21000 87.300 8, 049. 93
0235 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 56. 000 50. 400
EACH 0. 000 0. 00
97. 59000 50. 400 4,918.54
0240 630-80355 * PORTABLE MESSAGE SI GN PANEL 4.000 3. 600
EACH 0. 000 0.00
10, 172. 88000 3. 600 36, 622. 37
0245 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 7.000 6. 300
TYPE
) EACH 0. 000 0. 00
1, 015. 84000 6. 300 6, 399. 79
0250 630-80360 *DRUM CHANNELI ZI NG DEVI CE 110. 000 99. 000
EACH 0. 000 0.00
41. 73000 99. 000 4,131. 27
0255 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 0. 000 0. 000
EACH 0. 000 0. 00
56. 82000 0. 000 0.00
0260 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 584. 000 506. 538
LF 0. 000 0.00
14. 30000 506. 538 7,243. 49
0265 630-80380 *TRAFFI C CONE 250. 000 225. 000
EACH 0. 000 0. 00
18. 12000 225. 000 4,077.00
0270 630-80384 *TUBULAR MARKER 0. 000 0. 000
EACH 0. 000 0.00
25. 23000 0. 000 0.00
0275 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: Cl14210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14210- Bl D ESTI MATE RUN 04/ 01/ 2004
PRQJECT: STA 0831-087 ESTI MATE NO 0009 11:53: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70021 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT 1, 886. 640 1, 886. 640
F A 0. 000 0.00
1. 00000 1, 886. 640 1, 886. 64
0300 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 403-34721 HBP (GR SX) (75) (PG 58-28) LEVELI NG COURSE 15, 140. 900 15, 140. 900
TON 0. 000 0.00
32. 75000 15, 140. 900 495, 864. 48
0600 900- 00006 *ADDED | TEM (DOLLAR)/ TRAFFI C SI GNAL CAVERAS 23, 895. 000 23, 895. 000
DOL 0. 000 0.00
1. 00000 23, 895. 000 23, 895. 00
0605 900- 00006  *ADDED | TEM (DOLLAR)/ | NSTALL CONDUI T ON 23,977. 800 23, 977. 800
BRI DGES/ DI RECTI ONAL BORI NG
DOL 0. 000 0.00
1. 00000 23, 977.800 23,977. 80
0610 627-00070 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG PREFORM 2, 776. 000 2, 775. 920
THERMOPLASTI C PAVEMENT NMARKI NG
SF 0. 000 0.00
11. 00000 2, 775. 920 30, 535. 12
0615 900- 00006  ADDED | TEM (DOLLAR)/ LIENS 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C14210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 14210- Bl D ESTI MATE RUN 04/ 01/ 2004
PRQJECT: STA 0831-087 ESTI MATE NO 0009 11:53: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 900-00014 *ADDED | TEM (LUMP SUM/ VI DEO DETECTI ON SYSTEM 1.000 0. 000
LS 0. 000 0. 00
6, 754. 00000 0. 000 0.00
0630 900- 00006 ADDED | TEM (DOLLAR)/ QUALITY OF WORK PRI CE REDUCTI ON 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0635 900- 00006 *ADDED | TEM ( DOLLAR)/ EXPANSI ON JO NT EXTRA WORK 22,038. 060 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 3, 385,766.32$ 98,958.70$ 3, 243, 525. 67
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0315 620- 00002 FI ELD OFFI CE (CLASS 2) 0. 480 0. 480
EACH 0. 000 0.00
11, 441. 67000 0. 480 5,492. 00
0320 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 540. 22000 2.000 3, 080. 44
CAT 0400 CURRENT AMI  $ 8,572.44 % 0.00% 8,572. 44

PRQJECT TOTAL CURRENT AMI $ 3,394,338.76$% 98,958.70% 3,252,098. 11



